
Appendix C
Public Involvement and Agency Coordination

C9 NEPA/404 MEETING MINUTES
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IDOT CREATE Program 
75th Street Corridor Improvement Project 
Environmental Impact Statement 
Information – Project Purpose and Need 
 
This was the second presentation of the CREATE 75th Street Corridor Improvement Project (CIP) 
to the NEPA/404 Merger group members.  The purpose of the meeting was to update the merger 
group on progress to date, present the project purpose and need, and preview upcoming project 
activities.   
 
Project Overview 
Matt Fuller of FHWA opened the NEPA/404 Merger meeting for the 75th Street Corridor 
Improvement Project at 1:30 pm on Monday, June 27, 2010.  He noted that FHWA did not 
anticipate the need for any individual US Army Corps of Engineers 404 permits for this project, 
and therefore, the 75th Street CIP EIS presentation to be provided today was for the agencies’ 
information only.   
   
Doug Knuth, Project Manager for Jacobs, the project consultant, and Joe Leindecker, Jacobs 
Environmental Lead, presented an overview of the project progress to date, including the public 
involvement process, and presented details of the project’s purpose and need, including a 
number of slides from the recent June 2011 public meetings.   
 
The presentation included a summary of technical activities completed since the last meeting with 
the agencies in June, 2010, and focused on details of the various public involvement activities 
conducted during that period, including the formation of the two Community Advisory Groups 
(CAGs) and the meetings with the CAGs and the general public to develop and confirm the 
purpose and need for the project.     
 
Jacobs noted that there were four major components of the project purpose and need.  These 
included: 

• rail-rail conflicts,  
• highway-rail conflicts,  
• passenger transit reliability, and  
• local mobility within the study area.   

 
Specific rail-rail conflicts detailed included Forest Hill Junction, Belt Junction, 80th Street Junction, 
and along the CWI.  The transportation and community problems resulting from these conflicts 
were also described.  Jacobs described the highway-rail conflicts at 71st Street and the 
passenger transit reliability problems associated with there being only a single Metra track along 
Landers Yard.  Local mobility problems associated with the numerous rail viaducts were also 
described, as were the expressed community concerns about aesthetics and security.  Jacobs 
also noted that the completed review of existing conditions within the project study area 
confirmed that there were no wetlands, protected species, or other natural resources.  Jacobs 
then presented a summary schedule of the major upcoming activities, through the publication of 
the Draft EIS and public hearing in the Spring of 2012. 
 
A printed presentation handout and the preliminary draft of Chapter 1 of the DEIS Purpose and 
Need were distributed to those agencies participating in the meeting. All resource and regulatory 
agencies also received project information  in advance of this meeting, including.   the Spring 
2011 Project Newsletter, which included six pages of information on the environmental study 
process, the existing road and rail traffic problems in the study area, and a community 
involvement update on the Community Advisory Group meetings.  A nine-page Meeting Summary 
of the April 19 meeting with the West Community Advisory Group was also included.   



 
Agency Questions and Comments 
Following the presentation, FTA (Lois Kimmelman) asked about how many relocations might be 
involved with the potential connection of the Metra SouthWest Service to the Rock Island Line.  
Jacobs responded that the number would vary slightly by alternate, but it could be up to about 20 
individual properties that would be impacted, with an estimated 6 of those properties vacant and 
the remaining 14 occupied residential units.      
 
USEPA (Norm West) remarked that he thought the public meeting was very effective and that he 
was impressed with the level of interaction between the project team and the community at the 
meeting.  In conversation following this comment, USEPA asked for further detail about 
improvements being considered at the viaducts.  Jacobs described possible improvements in the 
drainage, pavement, lighting and aesthetics of the viaducts.  USEPA also asked if a preferred 
alternative has already been identified, and if going through Hamilton Park was a consideration.  
Jacobs responded that they were still developing alternatives and that no preferred alternative 
had yet been identified, and that going through Hamilton Park was being discussed as a 
preliminary alternate.  USEPA also asked if any brownfield sites would be involved, and Jacobs 
responded that the Special Waste Surveys had not yet been conducted, but would occur in the 
next several weeks. 
 
FHWA (Matt Fuller) asked if there were any other questions or issues to be addressed in the 
meeting.  Hearing no further issues, he adjourned the meeting.      
 
 



    

 

 

    
   

    

 

 

       
  

 

    
   



          

     

       

  
 

    

    

  
   

  

 

       
   

  
       

 

               

          
      

    

    
   



         

 

    

       

  

    

   

   

      

   
 

      
 

      

 

 

    

   
 

    
 

  

   
   

    

      

       

         

     

      
 

      

   

    

  

   

    

     

       
 

 

      
 

     
 

          
  

         

    

    

      
 

      

      

   

     

    

   
    
  

            
          

  

  

     

   

    
   



       

  

  

  

  

 

   
   

     
   



       

  

        

   

     
     

   
        

    
        

 

     

    

       

         

         

       
      

            

   
 

    

 

   

      

     

         

 
           

 

              

     
 

            
 

            

     

 
          

      
        

        

        

    

           

    
   

 

 

 

 



 

    
 

   

   

   

      

     

  

 
 

    

   
 

  

 

    
   

   

   

   

   

   

    

 

    

    

       

  

          

          
           

      
   

 

 

 

 

   
 

       

             

        

       
 

      

    
   

 

 



 

IDOT CREATE Program 
75th Street Corridor Improvement Project 
Environmental Impact Statement 
Information – Project Preferred Alternative 
 
1/13/2012 
This was the third presentation of the CREATE 75th Street Corridor Improvement Project (CIP) to 
the NEPA/404 Merger agencies.  The purpose of the meeting was to present the range of 
alternatives considered and the Preferred Alternative.  Jacobs sent meeting packets to the FHWA 
by mail on December 21, 2011.  The FHWA distributed the project information to the individual 
resource and regulatory agencies.   
 
Project Overview 
Matt Fuller of FHWA opened the NEPA/404 Merger meeting for the 75th Street Corridor 
Improvement Project at 3:00 pm on Friday, January 13, 2012.  All attendees introduced 
themselves. 
 
Joe Leindecker, Jacobs’ Environmental Lead for the project, presented an overview of the project 
progress to date.  This included a brief summary of the purpose and need, more detailed 
explanation of the alternates considered at each of six improvement areas, and the methodology 
for combining alternates into a single Build Alternative. 
 
Results of public involvement activities regarding the improvement alternates and Build 
Alternative were included in the presentation, most notably the comments received at the October 
27, 2011 public meeting.  It was noted that the Preferred Alternative was also presented to the 
Project Study Group, the two Community Advisory Groups, the 17th Ward Alderman, and the 
Chicago Park District.  All stakeholders concurred with the recommended Preferred Alternative. 
 
The needs for construction permits at Hamilton Park and Leland Giants Park to construct new 
retaining walls on adjacent railroad property was discussed.  A landscape plan will be created to 
restore and improve the appearance of the parks.  It was noted that there will be noise impacts 
throughout the project area due to higher train volumes.  Horn noise in the southeast section of 
the project is particularly a problem at the 95th Street and 97th Street grade crossings.  Noise 
mitigation is still being evaluated. 
 
Lastly, the timeline for the project was shown.  Jacobs is currently completing the preliminary 
Draft EIS.  A public hearing will be held in the summer of 2012.  
 
Agency Questions 
There were three questions during the presentation. 
 
USEPA (West) described an idea for an alternate for the Rock Island Connection that would go 
east of the existing Rock Island District (RID) Line.  His thought was that there is some vacant 
land on the east side of the Rock Island tracks south of 74th Street where property acquisition 
would be less disruptive to the community.  It was discussed that this option would either require 
relocating the RID tracks to the east of the proposed SouthWest Service (SWS) tracks or 
elevating the new SWS flyover structure over the RID Line (approximately 50 feet above ground 
level). 
 
[Following the meeting, Jacobs evaluated this idea at a preliminary conceptual level.  Of the two 
options for going east of the existing RID Line, the option to take the SWS Line over the RID Line 
would impact fewer properties than relocating the existing RID Line farther east.  However, this 
would still impact approximately 12 properties in the Hamilton Park neighborhood and 10 



properties east of the RID tracks.  This is comparable to the current Preferred Alternate, but 
would provide no further advantages or benefits and would be much more expensive due to 
increasing the length of the bridge structure by approximately half a mile.  Therefore, this option is 
not being advanced for further evaluation.] 
 
USEPA (Westlake) asked where the church was located.  Jacobs pointed its location out on the 
map.   
 
It was asked why more people didn’t choose Alternate 3, which would impact fewer dwelling units 
than Alternate 1.  Jacobs described several contributing factors.  First, the church wanted to be 
relocated, so the pastor organized the members of the congregation to attend the meeting and 
express an opinion on the project.  Second, not everyone in the neighborhood attended the 
meeting.  Many in the neighborhood are renters and may not have as large a stake in the project.  
IDOT (Stewart) noted that some people in the neighborhood would prefer to be bought out than to 
live adjacent to the new rail flyover structure. 
 
There was one comment and one question following the presentation. 
 
USEPA (West) remarked that he had been to both of the public meetings and hopes that the 
public involvement process for the project is well documented because it is a “stellar example” of 
how to engage a community in the NEPA process.  He was very pleased with the quality of the 
public involvement work completed and what the project team has accomplished. 
 
The FHWA Illinois Division Office (Hine) asked if the church congregation wants to stay in the 
neighborhood.  Jacobs (Leindecker) explained that they have not stated a preference.  Jacobs 
(Wirtz) noted that they could stay in the neighborhood if desired because there are vacant lots 
available for new construction.  FHWA (Hine) described a deferred mortgage option that was 
used in a different project to encourage a church to relocate within its existing neighborhood in 
order to improve post-construction community cohesion.  This was suggested as an impact 
mitigation option for a project that affects low income/minority residents. 
 
There were no additional questions, so the meeting was adjourned at approximately 3:50 PM. 
 
 



 

   
   

    

  

   

     

 
   

  

    

    
  

  

   

  
  

 
     

   
  

   

       
 

     

      

     

    

      

    

       

    

    

    

     

   

    

   

   

 

       
    

    

    

   

   

      

           

     
 

   

    

     
  

     

  

    
    

   
    

      

      
 

      
     

 

 



  

   

   

         

      

   
      

       

  

     

     

      

    

     
 

    

   

         
 

     

  
      

         

   

  

  
    

      

   
  

    

       
  

     

     

      
  

 

 



     

        

            

         

                

            

           

    

              

      
   
      

     

             

   
     

      

         
   

     
       

          

         

   

    
            

 

     
   



  

     

   

   

     
 



Appendix C
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C10 OTHER AGENCY COORDINATION



IDOT PTB 131 – ITEM #24 
            CREATE Program 

 
 

I N F R A S T R U C T U R E  E N G I N E E R I N G ,  I N C .  
C I V I L  T R A F F I C  T R A N S P O R T A T I O N  P L A N N I N G  D E S I G N  C O N S T R U C T I O N  

 

29 South LaSalle Street, Suite 345, • Chicago, Illinois 60603-1557 
Voice: 312-425-9560 • Facsimile: 312-425-9564 

Email: iei@infrastructure-eng com 
  1 

MEETING MINUTES 
 
PROJECT: IDOT PTB 131 – ITEM #24 
 Chicago Regional Environmental and Transportation Efficiency 
  (CREATE) Program 
  
 
IEI’s PROJECT NO.: M-04-07 
 
SUBJECT: Storm Drainage Coordination Meeting with Department of Water 
 Management, Sewers Section 
 
MEETING DATE: July 16, 2004 
 
LOCATION: Jardine Water purification Plant- sewer Design Section 
 1000 E. Ohio Street 
 Chicago, IL 60611 
 
ATTACHMENTS: None 
 
COPIES: Chicago Department Of Water Management(CDOWM) 
 Hamid Kashani, P.E.  
 Greg B. Cabrera, P.E. 
 Sid Osakada, P.E 
 
 Edwards and Kelcey (E&K) 
 Douglas Knuth 
  
 Infrastructure Engineering, Inc. (IEI) 
 Michael Sutton, P.E. 
 Raspal Bajwa, P.E. 
 Sandor Williams 
 
PURPOSE: To Know CDOWM Drainage Requirements for IDOT PTB 131 – 

ITEM #24 CREATE Project. 
 
DOCUMENTS: None 
EXCHANGED 
 



IDOT PTB 131 – ITEM #24 
CREATE Program 

 

  2

ATTENDEES: 
  
 Name    Company  Telephone  Fax   
 Sid Osakada, P.E.  CDOWM  312/744-0344  312/744-5941 
            Greg B. Cabrera , P.E. CDOWM 312/742-1208  312/744-5941 
            Hamid Kashani, P.E CDOWM 312/744-6532  312/744-5941 
 Raspal Bajwa, P.E.  IEI   312/425-9560  312/425-9564 

Sandor Williams   IEI   312/425/9560  312/425-9564 
 
 

DISCUSSION: 
 
Illinois Department of Transportation and Bureau of Railroads have planned to improve the 
following described railroad corridor to expedite the movement of the railroad traffic under 
Chicago Regional Environmental and Transportation Efficiency (CREATE) Program. ITEM #24 
of the CREATE Program involves two flyovers construction and tracks reconfiguration. One 
flyover will connect Metra’s Southwest Service to Metra’s Rock Island District Service and 
another flyover will be for railroad grade separation near 75th Street and Western Avenue. 
 
The following drainage issues for the proposed project were discussed at the meeting. 
  

1. Storm water detention will be required for the two flyovers. All areas that will be 
disturbed by grading, paving, embankment and bridge should be included in storm water 
detention calculations. Drainage from a bridge should be collected in a ditch or trench on 
grade and drained to existing City sewers. Existing drainage pattern and outfall points 
should be maintained. 

2. CDOWM would like to see a highway project type drainage report/study for review and 
to make recommendations for drainage improvements required for the permit. At 
minimum, existing conditions drainage plans and existing and proposed cross sections at 
100 feet intervals should be submitted. 

3. For tracks reconfiguration section of the project, CDOWM will review existing drainage 
plans and cross sections to identify existing drainage problems. If CDOWM determines 
that there are no existing drainage problems and the proposed project will not 
significantly increase the storm water flows, no drainage improvements would be 
required for this section of the project. 

4. Based on the existing City sewer capacity at the outfall point, CDOWM will provide 
storm water release rate for project drainage area. Flows in excess of the release rate need 
be detained in a detention pond on site. 

5. Proposed drainage plans will be developed thereafter based on the CDOWM review 
comments and submitted for design approval. 

 
 
ACTION ITEMS 
 
The following actions need to be initiated for the drainage report: 
 

• IEI will develop exiting drainage conditions plans and cross sections. 
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• IEI will identify exiting drainage outfall locations along the project section and 
coordinate with adjacent property owners, alderman and the City for any flooding 
problem in the area. 

• IEI will develop Location Drainage Study report in accordance with the IDOT 
requirements for submittal to CDOWM for review. 

• CDOWM will review the drainage report, make recommendations for the drainage 
improvements and provide storm water release rate from the drainage area. 

• IEI will develop proposed drainage plans and add to the Drainage Report for re-submittal 
to CDOWM.  

 
 
PROPOSED MEETINGS 
 
TBA 
 
SCOPE MODIFICATIONS 
 
Not Applicable 
 
ANY OTHER BUSINESS 
 
None at this time. 
 
 
After distribution to and confirmation of receipt of the Meeting Minutes by the attendees to 
this meeting; if no comments are received within five business days it will be declared that 
the Meeting Minutes are good as is. 
 
 
 
Sincerely, 
 
Infrastructure Engineering, Inc. 
 
 
 
Raspal Bajwa, P.E. 
Project Manager 
 



 

Jacobs 
One North Franklin 
Suite 500 
Chicago, Illinois 60606-3421 

Any comments or corrections to the meeting notes, please 
contact Doug Knuth at 312.424.5402  

or via e-mail doug.knuth@jacobs.com 

 

Voice 312.251.3000 
Fax 312.251.3015 
 

 
 
3/5/2012 
2011-06-29_75thStCIP-CDOTMeetingSummary.docx 

 

CDOT COMMUNITY ORIENTED VIADUCT IMPROVEMENTS 
MEETING SUMMARY 

 

 

DATE: June 29, 2011 2:00 PM 

LOCATION: CDOT Office, 30 N  LaSalle, Chicago 

RECORDED BY: Mark Rinnan 

IN ATTENDANCE:  
 
Douglas Knuth Jacobs 
Jeff Sriver CDOT 

Joe Alonzo CDOT 
Mark Rinnan  Jacobs 

  
Key Points Discussed: Action By: 

A spreadsheet summarizing findings of the condition of the public 
infrastructure at 26 viaducts within the 75th Street CIP was discussed. 

 

The information on the spreadsheets needs to be categorized.  CDOT 
suggested the viaducts be sorted by 1) those requiring just routine 
maintenance, 2) those with proposed improvements oriented towards a 
neighborhood scale (such as improved lighting), and 3) those with 
proposed improvement oriented towards the project level (such as 
viaduct replacement).     

Jacobs, sort and 
condense the 
information shown and 
present on a revised 
exhibit and include a 
location map with type 
of improvement. 

Jacobs noted the goal is to present this improvement plan at the July 
PSG meeting for discussion. 

 

The pavement at a few underpasses is still brick.  CDOT may be able to 
replacement these pavements with concrete using funding sources 
such as TIGER III grants.  projects with   

 

CDOT noted some entries (such as “no” for lighting adequacy at Union 
Avenue) needed further clarification.  POST MEETING NOTE:  Lighting 
is present at Union Avenue; however 5 of 6 of the roadway and 1 of 6 
sidewalk lights were burnt out on the west side.  

Jacobs, add 
comments to 
exhibit providing 
details as needed. 

CDOT requested the following: 

•  Lumination standards and a photo of a recently installed viaduct 
lighting project that meets current standards. 

•  A version of the list, sorted by location from worst to best condition. 

 

 



 

Jacobs 
One North Franklin 
Suite 500 
Chicago, Illinois 60606-3421 

Any comments or corrections to the meeting notes, please 
contact Doug Knuth at 312.424.5402  

or via e-mail doug.knuth@jacobs.com 

 

Voice 312.251.3000 
Fax 312.251.3015 
 

 
 
3/5/2012 
2011-07-14_75th St CIP CPD MS 2011-06-30_Final_d.docx 

 

CHICAGO PARK DISTRICT 

HAMILTON PARK MEETING SUMMARY 

75TH CIP ENVIRONMENTAL IMPACT STATEMENT 

 

DATE: June 30, 2011 1:30 PM 

LOCATION: Chicago Park District (CPD) Office  

RECORDED BY: Doug Knuth 

IN ATTENDANCE:  
 

Doug Knuth Jacobs 
Ron Deverman HNTB 

Joseph Bornstein CPD 
 

  
Key Points Discussed: Action By: 

Jacobs presented a 75th CIP EIS project overview and a summary of 
the recent Community Advisory Group (CAG) and Public Meetings.  
The CPD was given copies of the brochure used at the Public Meeting. 

 

Jacobs explained the purpose of this meeting was to understand the 
Park District’s position on several alternate alignments near and 
through Hamilton Park that are being considered for the new rail 
connection to the Metra RI line.  CPD asked if the project was a project 
to help Metra’s service and Jacobs stated that it was. 

It was explained that the alternates would be grouped into several 
categories: 

•  North of the park 
•  Through the park 
•  Tunnel  
•  South of the park 

The goal will be to evaluate the alignment categories and focus on the 
south of the park alternates for more detailed evaluation of the 
proposed alternate alignments since they had less impacts to the park.  

The alternates through the park would be dropped based on impacts to 
the cultural, historic and recreational resources.  A goal of this meeting 

 



 
MEETING SUMMARY 

PAGE 2 OF 3 

 

Key Points Discussed: Action By: 

is to determine if a minimal impact could be acceptable to the CPD. 

Jacobs presented two alignments, RI-5 and RI-3, to CPD. 

Alternate alignment RI-5 requires taking most of the SE corner of the 
park outside of the circle, but has a greatly diminished neighborhood 
impact.  The CPD did not feel that RI-5 would be acceptable.  They also 
stated that the Friends of the Park would oppose it. 

 

RI-3 requires 1,399 sq. ft. in the SE corner of the park in a narrow 
wedge adjacent to the RR ROW.  The wedge is about 12 feet wide at 
the base along 74th Street.   

The CPD felt that it may be possible to work something out on the RI-3 
alignment.  They noted that the property to be acquired is overgrown 
with weedy trees, does not include any historic template plantings as 
part of the landscaping, and is not programmed for any recreational 
use.  They mentioned the possibility of park improvements near the 
required property such as renewed landscaping or path improvements.  
The goal would be to bring more function to that area of the park or 
provide more attractive landscaping. 

Jacobs noted that access to the park is part of the park experience and 
that the community has complained that many of the underpasses do 
not feel safe, especially for pedestrians.   If Jacobs improved the 
underpasses providing access, that would also improve the park 
experience. 

 

CPD will review the materials on RI-3 with other park district staff, 
including their legal department and provide comments. 

CPD to get input 
from various 
departments on RI-
3 and get 
information on what 
is required for a 
possible land 
transfer. 

It was noted that the CDP would find it difficult to convey any property 
to a private entity like a freight railroad, but it would be easier with Metra 
in the context of the 75th CIP project.   

Jacobs mentioned that the City will be acquiring the private property 
required for the project.   

The park district can easily transfer property to the City under the 
Intergovernmental agreement called a Land Transfer Act.  So ultimately 
it may be easier to transfer the property to the City and have them 
transfer the entire ROW to Metra. 

 

Jacobs mentioned that there may be some small property left over 
south of 74th Street.  The CPD would not be interested in taking that 

 



 
MEETING SUMMARY 

PAGE 3 OF 3 

 

Key Points Discussed: Action By: 

property.  They do not take properties less that two acres unless it is 
contiguous to an existing park.  CPD stated that 74th Street is too busy 
of a street to consider property on the other side as contiguous. 

With the park surrounded by railroads and streets, everyone at the 
meeting agreed that there was no other land that could be added to the 
park to make up for a substantial taking.  

Jacobs noted that the information presented to the CPD will be 
presented to the IHPA for their input on the property from a historical 
resources standpoint.   

 

 



 

Jacobs 
One North Franklin 
Suite 500 
Chicago, Illinois 60606-3421 

Any comments or corrections to the meeting notes, please 
contact Doug Knuth at 312.424.5402  

or via e-mail doug.knuth@jacobs.com 

 

Voice 312.251.3000 
Fax 312.251.3015 
 

 
 
3/5/2012 
2011-07-18_75thStCIP-CDOTMeetingSummary.docx 

 

CDOT COMMUNITY ORIENTED VIADUCT IMPROVEMENTS 
MEETING SUMMARY 

 

 

DATE: July 18, 2011 2:00 PM 

LOCATION: CDOT Office, 30 N LaSalle, Chicago 

RECORDED BY: Mark Rinnan 

IN ATTENDANCE:  
 
Douglas Knuth Jacobs 
Jeff Sriver CDOT 
Joe Alonzo CDOT 

Mark Foruaciari CDOT 
Mohammed Rashed   CDOT 
Mark Rinnan  Jacobs 

 
Key Points Discussed: Action By: 

Two versions of a spreadsheet listing the 26 viaducts within the 75th 
Street CIP were provided as meeting exhibits.  The spreadsheets were 
developed from one presented at the June 29th coordination meeting () 
and have been revised to show improvement needs categorized by 
lighting; drainage; pavement condition; sidewalks, ramps, and 
crosswalks; and waterproofing. One version of the spreadsheet listed 
viaducts sequentially by structural inventory number.  The other version 
listed viaducts prioritized by overall need for improvement.  Also 
presented was a map showing the location of the viaducts with 
representative symbols for applicable improvement categories, streets, 
bus routes, and bike routes.  

 

Lighting improvements were discussed.  Current lighting standards for 
CDOT are to replace the 25 year old High Pressure Sodium (HPS) 
lights with new Ceramic Discharge Metal-Halide (CDM, or white) lights.  
A recent example of a viaduct lighting improvement using these 
standards is Irving Park Road under the Kennedy Expressway (see 
photo on last page of these notes.)   

 

If lighting is to be replaced it needs to be the entire system, not just 
swapping out old luminaries for new ones.  For planning level cost 
estimating purposes CDM lights typically cost about $1,500 each 
installed, including conduit and cable runs, controller, luminarie, and 
mounting.   

 

Spacing requirements depend upon design consideration for each 
location, but a rule of thumb is fixtures are typically spaced about 30-

Jacobs to send a 
copy of the 
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Key Points Discussed: Action By: 

feet apart.  Jacobs should use current city standards when designing 
the lighting for these viaducts.  It may be necessary to design 
lumination levels to be bright enough to accommodate video camera 
monitoring.   

standards used 
during the conduct 
of the field 
investigation. 

CDOT noted painting of bridges and retaining wall can improve lighting.  
Jacobs understanding is that it is very unlikely the CREATE program 
will pay for painting.  

 

CDOT requested the information presented on the spreadsheets be 
sorted by improvement type, specifically lighting, pavement, and 
drainage.  This is because improvements are handled by various 
agencies within the city, so the improvement types need to be sorted by 
the agencies that handle them. 

Jacobs will prepare 
recommended 
improvements 
summarized by 
lighting, drainage, 
and pavement.  

Jacobs noted the improvements are located mostly in the 17th Ward 
(Alderman Latasha Thomas) with several others located in the 18th 
Ward (Alderman Lona Lane.) 

 

CDOT noted that a 1966 agreement between the city and the railroads 
requires that 50% of the maintenance responsibility for a viaduct be 
handled by the respective railroad. 

 

The process for the conduct of the viaduct field investigation was briefly 
described.  CDOT inquired if replacement of ramps for persons with 
disabilities that no longer meet current standard would be included in 
the CREATE program. 

Jacobs coordinate 
with CREATE staff 
to determine if 
ramps for the 
disabled will be 
included in the 
CREATE program. 
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Jacobs 
One North Franklin 
Suite 500 
Chicago, Illinois 60606-3421 

Any comments or corrections to the meeting notes, please 
contact Tim Barry at 312.384.6333  

or via e-mail at tim.barry@jacobs.com 

 

Voice 312.251.3000 
Fax 312.251.3015 
 

 
 
8/19/2011 
2011-08-19_71st St Coordination Mtg 2011-08-16_rev.docx 

 

      Meeting Summary   

     IDOT Local Roads / CDOT 

   Coordination Meeting 

   71st Street Grade Separation 

 
DATE: August 16, 2011, 9:00 a.m. 

LOCATION: Jacobs Office 

RECORDED BY: Tim Barry/ Jacobs 

IN ATTENDANCE:  

IDOT  
Zubair Haider 

CDOT 
Jeffrey Sriver 
Joe Alonzo  
Soliman Khudeira 
 

FHWA 
Bernardo Bustamante 

Jacobs 
Douglas Knuth 
Darrin Beier  
Tim Barry 

 

The purpose of the meeting was to coordinate with IDOT Local Roads and CDOT regarding the 
proposed grade separation of CSX railroad at 71st Street (GS-19). The following summarizes 
the meeting. Information displayed included an exhibit showing the area of the entire CREATE 
Program, the 75th Street CIP project limits (attached), a draft plan of the 71st Street grade 
separation (attached), and a previous study for 71st Street grade separation alternatives. 
 
Key Points Discussed: Action By: 

Project Overview 

•••• 75th Street Corridor Improvement Project (75th St CIP) is one of 
many projects included in the overall CREATE Program. The 75th St 
CIP is a major IDOT-led EIS that involves a significant realignment 
of railroads in the 75th St corridor. See attached exhibit for study 
limits of the 75th St CIP.   

•••• The 71st Street grade separation is included in the 75th St CIP 
because it is linked to the potential grade separation at Forest Hill 
Junction (P3).  Although alternatives are still being coordinated with 
the public, it appears that best solution to address rail-rail conflicts 
at Forest Hill Junction is to elevate the north-south CSX tracks over 
the east-west tracks in the 75th St corridor. The distance needed for 
the CSX to return to grade is north of 71st St.  Therefore, the 71st St 
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crossing will become grade separated. In addition to reducing the 
rail-highway conflicts, the proposed grade separation addresses 
public concerns about traffic delays at 71st St, as well as children 
crossing the tracks at undesignated locations and climbing between 
train cars. 

•••• Residents also expressed concerns about the effects of train delays 
and other issues in the corridor: 

--  Noise from idling trains waiting to pass through corridor, 
especially at night 

--  Smell of diesel fuel from trains 

--  Existing viaducts in poor condition 

Alternatives for 71st Street Grade Separation 

•••• A previous study for the 71st St grade separation evaluated an 
option to carry 71st Street over the CSX (option requires CSX to 
remain at-grade and the east-west tracks in the 75th St corridor to 
cross over CSX). Results of the study found that about 50 homes 
and one business would be displaced along 71st St. A summary of 
the report was handed out at the meeting (report dated 6/30/05 by 
Civiltech). 

•••• The proposed grade separation at 71st St is now focusing on 
carrying the CSX over 71st St. The CSX will be building about 1.5 
miles of new tracks associated with the crossing at Forest Hill 
Junction and 71st St. It is anticipated that the CSX tracks will be on 
structure where the elevation is 12 feet or higher above the existing 
ground, and on embankment where the elevation is less than 12 
feet. The draft plan for the grade separation handed out at the 
meeting is attached. 

•••• The alternatives at Forest Hill Junction and 71st Street are being 
presented to the Community Advisory Group on August 26th and the 
general public on September 27th.  Input received during these 
meetings may affect the draft plans provided to the attendees.   

•••• The CSX right of way north of 75th St is conducive to a grade 
separation at 71st St (CSX over 71st St) because it is wide enough to 
accommodate construction of two new mainline tracks and two new 
wye tracks between 75th and 71st Streets, as well as two temporary 
tracks to the east.  

•••• The draft plan prepared to date provides for approximately 14 feet 
clearance between existing 71st St and the two proposed bridges for 
the CSX mainline and wye tracks. The existing profile for 71st St 
raises about 3 to 4 feet at the current at-grade intersection with the 
CSX.  
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•••• Potential adjustments to the 71st St profile are being evaluated as 
part of the study to provide a minimum vertical clearance of 14’-6”. If 
the existing roadway profile were to be lowered slightly to increase 
the vertical clearance beneath the bridges, the location of the high 
point would remain to avoid or minimize changes to existing 
drainage patterns. The roadway profile through the railroad right of 
way is now several feet above the approach grades.   

•••• Evaluation of potential utility impacts along 71st St is being reviewed 
as part of the study. 

Coordination Issues and Points of Interest with CDOT 

 71st Street Grade Separation 

•••• Construction staging of the 71st St grade separation is simplest if 
the railroad bridges are constructed first.  Once the railroad bridges 
are complete, any needed adjustments to 71st St would then be 
constructed.  This approach avoids the need for complicated 
staging on 71st St associated with the temporary tracks. 

•••• The construction cost to make any adjustments to 71st St would be 
included as part construction cost for the 75th St CIP. 

•••• Although the railroad improvements at the Rockwell Yard are within 
the limits of the 75th St CIP, the improvements will be studied and 
developed as part of another CREATE project. 

Viaducts within the 75th Street CIP 

•••• Other project work that could involve local streets are improvements 
at the multiple railroad viaducts over the streets.  

•••• The condition of the viaducts is a major concern for residents within 
the 75th CIP study area. 

•••• Jacobs estimates that only 25% of lights are working properly. 

•••• 75th St CIP is evaluating what improvements at the viaducts are 
needed, as well as to what level they can be improved as part of the 
project. The condition of the viaducts was identified as an issue 
affecting local mobility in the project’s Purpose and Need statement.   

•••• Based on Jacobs’ assessment, the viaducts around Hamilton Park 
are among the darkest and have the greatest need for 
improvements to enhance mobility and safety.  

•••• The 80th Street viaduct was identified as an example of a viaduct 
with poor lighting, drainage, and general physical condition.  

•••• New types of lights are being evaluated as one potential 
improvement element. 
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•••• Poor drainage exists at many viaducts within the study area.  This 
includes: 

-- Abutments weep onto sidewalk 

-- Bridges have not been waterproofed since 1900’s 

-- New drainage will be constructed behind abutments 

•••• Problems with falling concrete (steel beams were originally encased 
in concrete that is now crumbling). 

•••• When the community has problem with viaduct issues, they do not 
know who to contact. As part of the 75th St CIP, project team has 
provided that information to the community. 

Future Coordination with CDOT 

•••• Future coordination meetings will take place as part of the routine 
monthly coordination meetings for the 75th St CIP. The meetings are 
held on either the third Wednesday or Thursday of the month at the 
CTCO offices.  

•••• Meeting participants have option of attending via conference call. 

•••• CDOT representatives at future coordination meetings will be Jeff 
Sriver, Joe Alonzo, and Soliman Khudeira. 

•••• IDOT Local Roads will continue to be represented by Zubair Haider. 

•••• Next update on 71st St grade separation will be provided at monthly 
meeting in September or October.  

 

Schedule for Phase II Design Work 

•••• If a build alternative is selected, the CREATE railroad partners may 
choose to construct portions or all of the proposed rail 
improvements. Construction phasing for project remains to be 
determined. 

•••• The 75th St CIP Record of Decision is scheduled for March 2013. 

 

Other Notes 

•••• The study team will provide the FHWA brochure on land acquisition 
at the September 27, 2011 public information meeting. 

•••• The need to have someone knowledgeable about land acquisition 
on federal-aid projects at the public meeting was discussed.  People 
will want know which properties are likely to be acquired and the 
associated process. The City of Chicago does not have anyone who 
does this on staff.  IDOT suggested that District 1 may be able to 
provide someone to attend the meetings.  It was mentioned that 
Sheila Derka often fills that role for local road projects.   

 

 

IDOT will identify a 
federal-aid relocation 
specialist to attend 
the September 27th 
public meeting. 

The meeting was adjourned at 10:30 a.m.  
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Jacobs 
One North Franklin 
Suite 500 
Chicago, Illinois 60606-3421 

Any comments or corrections to the meeting notes, please 
contact Joe Leindecker at 314.335.4077  

or via e-mail joseph.leindecker@jacobs.com 

  

 

ILLINOIS HISTORIC PRESERVATION AGENCY 

HAMILTON PARK MEETING SUMMARY 

 

DATE: August 31, 2011 10:00 AM 

LOCATION: IHPA Office, Old State Capitol, Springfield, IL  

RECORDED BY: Joe Leindecker, Jacobs  

IN ATTENDANCE:  
 

Anne Haaker IHPA 
John Walthall IDOT 
Joe Leindecker Jacobs 
 

Walt Zyznieuski IDOT 
Brad Koldehoff IDOT 
 

 
Key Points Discussed: Action By: 

Jacobs and IDOT presented an overview of the CREATE Program and 
a brief summary of the 75th Street Corridor Improvement Project, 
including the prior project history, the major project components, and a 
summary of the project purpose and need, including the rationale for 
moving the Metra SouthWest service from the CWI line to the Rock 
Island line.  Overall schedule for the project was also discussed. 

 

Jacobs described the various groups of alternates for the new 
connection to the Metra RI line: 

• North of Hamilton Park 
• Through the park 
• Tunnel  
• South of the park 

IHPA concurred that the North of the park, Through the park, and 
Tunnel alternates all were clearly inferior to the South of the park 
alternates – Alternates RI-1, RI-2 and RI-3.  Previously-provided 
information on the detailed impacts to the park and the neighboring 
community resulting from these three alternates was reviewed.  Jacobs 
noted that RI-3 requires a taking of 1,399 sq. ft. from the SE corner of 
the park in a narrow triangle adjacent to the RR ROW.  The triangle is 
about 13 feet wide at the base along 74th Street.   
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Jacobs described the prior coordination meeting between Jacobs and 
Joe Bornstein of the Chicago Park District (CPD).  IHPA noted that it 
will be important from their perspective that the CPD Historic 
Landscape specialist be specifically involved.  IHPA also will want to 
solicit input from the Chicago Landmarks Commission (CLC) staff. 

Jacobs will work with 
IDOT to facilitate future 
coordination with CPD 
and CLC. 

 

IHPA stated that they would want to hear input from the public and 
other concerned stakeholders and consulting parties prior to offering an 
opinion on whether any of the alternates would have an adverse effect 
on the park.  If the SHPO makes a finding of an adverse effect on the 
park, a full Section 4(f) evaluation would be needed and a de minimis 
4(f) process would not be possible.  Haaker did raise a question about 
what sort of construction easement, if any, would be required to 
construct Alternate RI-3 and what the extent of the construction impacts 
on the park would be. 

Jacobs will develop 
details regarding a 
possible construction 
easement for RI-3 for 
future coordination with 
IHPA and CPD. 

IHPA commended IDOT for beginning coordination at this time and 
noted that this was a good time to initiate the Section 106 process.  
IHPA suggested that the upcoming public meeting, anticipated for the 
latter part of October, could be used as the public meeting for the 
Section 106 process.  The meeting invitation and published 
advertisements will have to include special language referring to the 
Section 106 process, which John Walthall will provide to Jacobs  

John Walthall to 
provide Jacobs with 
Sec. 106 wording for 
public meeting 
invitation letters and 
ads. 

It was agreed that IDOT would forward documentation of this August 30 
meeting to IHPA and that IHPA would respond with a return letter to 
IDOT about initiating the Section 106 process.  IHPA will also send 
IDOT a list of potential consulting parties that should be invited to the 
public meeting.   

IDOT to forward 
Meeting Summary 
Memo to IHPA. 

IHPA to respond with 
letter to IDOT and 
include list of potential 
consulting parties. 

IHPA indicated that they would likely not be concerned about impacts 
on the park from simply changes in the volume of rail traffic along the 
two existing rail lines, as the rail lines had been in operation prior to the 
establishment of the park, although they will of course be interested to 
hear public comments on this topic. 

Jacobs to provide 
summary of public 
comments from the 
public meeting to 
IHPA. 

  

 



Memorandum
One North Franklin, Suite 500
Chicago, Illinois 60606 USA

1.312.251.3000, Fax: 1.312.251.3015

Page 1 of 1

Date October 6, 2011

To Joe Alonzo - CDOT
Jeff Sriver - CDOT

From John Wirtz, PE, PTOE - Jacobs

Subject Union Avenue Concept Plan

As a part of the 75th Street Corridor Improvement Project (CIP), Jacobs and the project team are
preparing conceptual designs for the Union Avenue at 75th Street. These plans will be used to solicit
community input on design options. Design options for Union Avenue include:

1. Eliminate the existing viaduct and construct cul-de-sacs on both sides of the railroad tracks.
2. Construct new railroad bridges and lower the roadway to meet or exceed the minimum vertical

clearance requirement.
A. Maintain the existing roadway width and bridge span.
B. Narrow the existing roadway width and bridge span.

The Chicago Department of Transportation (CDOT) has previously viewed Option 1 and Option 2A, but
these have not been reviewed from a traffic engineering perspective. Option 2B is a new concept that
would narrow the width of Union Avenue to 37 feet from bridge abutment to bridge abutment
compared to the existing width of approximately 65 feet. The one-way street would be narrowed from
approximately 46 feet to 20 feet from edge-of-pavement to edge-of-pavement. This would lower costs
by reducing the span of the bridge structuresand the required height of retaining walls. The 20-foot
width would also preserve the option of implementing two-way traffic at some point in the future if
desired by the community and CDOT. Pavement markings are shown that would mark the roadway as a
single 14-foot wide travel lane.

By transmittal of this memorandum, Jacobs requests comments regarding the conceptual designs from
the Chicago Department of Transportation (CDOT). Please see the attached drawings for details on the
three alternates.



 
 

 

 

 
 
  
 

       
  

     

 
    

 
      
       

       
  

    
   

 

 

 

 

 

 

 
  

     
  

 

     
 

       

         
            

           

      
       
   



 

   
 

  

   

    

           

 

      
 

  
 

      

   
      

      

   

    
   

       

 

   
 

 

 

 

  
  
 

  
 

 

 

 

 
 

     
 

 

     

  



 

 
 

 

 

 
 
  
 

 

   

 

 

 

 

  

 

        
    

  

     

 

 

     

 

  
  

         

         

 

 

  

   
 

  

  

 

        

   

 
 

    
    

 

     

  

 

 
  

      

  

 
    

  

 
     

 

  



From: Wirtz, John
Sent: Monday, October 10, 2011 8:25 AM
To: Samadi, Malihe
Subject: RE: Union Avenue comments

Malihe,
Thank for the review. We had traffic counted on Union in September, 2005 that I think can help with
the analysis of the two-way traffic issue. The counts showed 487 vehicles and 122 pedestrians per day,
with just 47 cars in the peak hour. That’s less than one vehicle per minute in the peak. I would expect
the closure to reduce the volumes further by eliminating any through traffic that exists. Also, the on-
street parking density seems to be reasonably low, which helps vehicles pass each other on a narrow
street. Given the combination of the low traffic volume and low parking density, I think the two-way
traffic will be okay.

For the viaduct heights, the existing Union Avenue clearance is 11’-10”. The 74th Street viaducts to the
east are 12’-10” east of Lowe and 13’-0” under the Rock Island west of Eggleston. So any trucks that are
currently using northbound Union Avenue should be able to use 74th Street as an alternative because it
has a higher clearance.

Let me know if you have any other questions or comments.

John J. Wirtz, PE, PTOE | Jacobs | Transportation Engineer | 1.312.384.6329| 1.312.851.3015 fax |

john.wirtz@jacobs.com | www.jacobs.com

From: Samadi, Malihe [mailto:malihe.samadi@cityofchicago.org]
Sent: Thursday, October 06, 2011 4:23 PM
To: Wirtz, John
Cc: Alonzo, Joe; Jeffrey J Sriver
Subject: RE: Union Avenue comments

John,

Per our phone conversation, the preferred option is 2B, but I have no objection to any of the options.

For the option with the cul-de-sac, the only concern is the truck access to the truck yard(?) on the north
side of tracks east of Union Avenue. The cul-de-sac will require conversion of Union to two-way to allow
for turnaround. Union is 30-foot wide with parking on both sides, with the two-way conversion the
segment south of 74th Street may be too tight for trucks accessing the truck yard. Also, check the
clearance height for the viaduct on 74th Street east of Lowe Avenue and make sure it provides enough
clearance for these trucks.

Let me know if you have any questions.
thanks
Mali



  
   

     
      
    

    
   

       
 

   

    
  

   

 
 

  

                 
              

   

             
             

           
        

       
 

              
              

            
         

            

 

   
      

        
  

 
   

  



 

 
MEETING SUMMARY    
 
Meeting Date:  December 12, 2011 
 
Time:      1:30‐2:15 p.m.  
 
Place:     Chicago Park District Office   
     
Subject:   75th Street Corridor Improvement Project (75th St. CIP) Hamilton Park Impacts 
 
Meeting Participants  
                   

Name  Representing 
 Joseph Bornstein  Chicago Park District 
Robert Foster  Chicago Park District 
Ron Deverman  HNTB 
Doug Knuth  Jacobs 
Joe Voldrich  Jacobs 

 
Summary of Meeting 
 
 The members of the 75th St. CIP team began the meeting by introducing Joe Voldrich, who will be the 
new 75th St. CIP Project Manager for Jacobs on Doug Knuth’s retirement at the end of December. 
Chicago Park District (CPD) introduced Robert Foster who will be taking over for Joe Bornstein. 
 
The 75th St. CIP team then presented the 75th St. CIP Build Alternative regarding the location of the 
Metra flyover south of Hamilton Park, and Leland Grants Park. The team presented the CPD with the 
75th Street CIP‐Hamilton Parks Alternates memo and photos of the existing structure and temporary 
easement to the CPD. 
 
Doug Knuth described the preferred alternate for the connection of the Metra SouthWest Service Line 
to the Rock Island District Line in the area south of Hamilton Park. The preferred alternate route dips 
south of and then crosses 75th Street, and requires no acquisition of CPD property and only requires a 
temporary construction easement of approximately 60’ x 15’ to construct the retaining wall at the ROW. 
CPD stated that they had no objections to the preferred Alternate and indicated that the area required 
was so small that a temporary easement would not be required. CPD indicated that all that would be 
required is the standard CPD construction permit. CPD indicated that they would send a copy to Jacobs.  
CPD inquired if sheet piling would be installed for the retaining wall. Doug Knuth indicated that pile 
driving will be prohibited on the project due to noise impact concerns to the surrounding neighborhood. 
Doug Knuth indicated that all the trees that need to be removed for the construction were voluntary 
trees. CPD indicated that a restoration planting plan would need to be reviewed prior to construction. 
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CPD indicated that they have no issues with any temporary removal and replacement of existing CPD 
retaining walls or paths. CPD requested that the railroad retaining wall have a standard wall look and 
not be decorative. 
 
 Ron Deverman requested that Doug Knuth give a detailed account of the public input and explain 
alternate drawings.  Doug Knuth gave a more detailed review of the 75th Street CIP‐Hamilton Parks 
Alternates memo. CPD asked if freight trains would still be operating on the west side of Hamilton Park. 
Doug Knuth advised the CPD that freight trains would still be operating on the west side of Hamilton 
Park but only Metra trains would be operating on the east side of Hamilton Park.   
   
 The CPD asked if there were any impacts at Leland Giants Park. Doug Knuth indicated that there would 
be about +/‐ 200ft of retaining wall built of railroad property and that the preferred alternate was to 
close Union Avenue at the tracks and cul‐de‐sac Union. Doug Knuth stated that the Alderman Thomas 
was in favor of closing Union Avenue. CPD has no issue with this part of the preferred alternate. 
 
CPD asked if there were any comments or plans to fence the railroad property. Doug Knuth indicated 
that there were no comments during the public meeting about fencing the railroad properly and that 
currently there are no plans to fence the area partially due to the height of the embankment. Doug 
Knuth advised the CPD that a detailed inventory of the existing viaducts had been completed and that 
$10 million in local mobility improvements will be part of the 75th CIP. Doug Knuth also indicated that 
maintenance work with regards to lighting and vegetative overgrowth has already been addressed by 
the City. 
 
Joe Voldrich requested a letter from the CPD that stating that the CPD had no objects to the preferred 
alternate and that a temporary easement would not be required. Joe Bornstein agreed to send a letter. 
 
Doug Knuth and Ron Deverman requested that Joe Bornstein advise Julia Bacharach of the preferred 
alternate and advise Jacobs of any comments or concern she may have. 
  
Doug Knuth informed CPD that meeting minutes would be transmitted to CPD and requested a 
concurrence to the content. CPD agreed. 
 
The meeting was adjourned at 2:15 p.m. 
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MEETING MINUTES 
 

 
Date: January 27, 2012  Time: 10:00 AM 
 
Regarding: 

 
CREATE 75th Street Corridor Improvement 
Project 

   

     
Participants: Sid Osakada, DWM-Sewers    
 Enamul Karim,  DWM-Sewers 

Joe Voldrich, Jacobs 
Raspal Bajwa, Infrastructure Engineering, Inc. 
 

   

Location: Jardine Water Purification Plant – Sewer 
Design Section 

   

Prepared by: Raspal Bajwa    
     
Notes: 

 
The meeting was scheduled with Department of Water Management (DWM) Sewers Section by 
Infrastructure Engineering, Inc. (IEI) to discuss the proposed drainage improvements for the CREATE 
75th Street Corridor Improvement Project. This project involves bridge widening at four locations, the 
closure of the Union Avenue viaduct, the construction of two railroad flyover structures and track 
reconfiguration. One flyover structure will connect Metra’s Southwest Service line to Metra’s Rock 
Island District Service line and the other flyover structure will be for the CSX railroad and create a 
railroad grade separation on 71st Street and Western Avenue. 

 
 IEI presented an over view of the project and proposed drainage improvements. IEI provided a set 

of drainage improvement plans to DWM for review. 
 DWM will perform permit review for proposed improvements within the City right of way 

(ROW) only. The drainage improvements on railroad property are considered private sewer 
installations and will be reviewed by the City’s Department of Buildings. Andrew Billing from 
the Department of Buildings is to be contacted for the private sewer review. 

 All areas that will be graded, or where new structure will be constructed or flows will be diverted; 
will need stormwater detention prior to sewer connection to the City’s sewer system. City of 
Chicago Stormwater Management Ordinance must be followed for stormwater detention design. 

 Permit review is not required when there is no sewer connection or where drainage will continue 
to sheet flow from railroad property. 

 Locations of proposed sewer replacement in the City ROW to improve drainage at railroad 
viaduct locations will be reviewed by DWM. 

 IEI will provide to DWM a list of proposed improvements within the City ROW after the 
meeting. 
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 DWM will review the proposed drainage plans and provide comments for those locations within 
the City ROW. 

 IEI will schedule a meeting with the Department of Buildings for permit review for 
improvements on the railroad private property. 
 

Subsequent to the meeting, the following is the list of proposed improvement within the City ROW: 
 

Description of Improvement     Location Drawing Sheet Number 
1. Viaduct widening      Aberdeen Street   52 
2. Viaduct widening      Morgan Ave.   52 
3. Viaduct widening, catch basins & sewer reconstruction  Peoria Street   52 
4. Viaduct widening & sewer reconstruction    Halsted Street   53 
5. Viaduct closure, catch basins & sewer reconstruction  Union Ave.   53 
6. Catch basins & sewer reconstruction    78th Street   54 
7. Catch basins reconstruction     80th Street   54 
8. Catch basins & sewer reconstruction    81st Street   55 
9. Catch basins reconstruction & addition   Vincennes Ave.   55 
10. New bridge construction     88th Street   57 
11. New Metra flyover      east of Union Ave. 53, 75 & 80 
12. Catch basins reconstruction     75th Street   80 
13. Sewer reconstruction     74th Street   81 

 
Note: Sewer is proposed for reconstruction based on existing ponding situation at Peoria Street, Halsted 
Street, 78th Street, 81st Street and 74th Street after a heavy storm event.  The sewer will be left in place if 
found to have sufficient capacity after detailed hydraulic analysis, or as recommended by DWM. 
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Tier II Consultation Meeting 
Minutes 

February 9, 2012 

 

Offices of the Chicago Metropolitan Agency for Planning (CMAP) 

Lake County Conference Room 

 

Participants:  

 Reggie Arkell FTA 

 Patricia Berry CMAP 

 Claire Bozic CMAP 

 Bernardo Bustamante FHWA 

 Kama Dobbs CMAP 

 Bruce Carmitchel IDOT – Office of Planning & Programming  

 John Donovan FHWA 

 Kimberly Glinkin Jacobs Engineering – via phone 

 Dave Grewe CTCO – UP – via phone 

 Steve Hoye CTCO – BRC – via phone 

 Scott Kuhner CTCO – CSX – via phone 

 John Leodoro CTCO – BNSF –via phone 

 Michael Leslie  USEPA  

 Adin McCann HNTB 

 Dave Nelson CTCO – CP – via phone 

 Phil Oresik CTCO – IHB – via phone 

 Ross Patronsky CMAP 

 Mark Pitstick RTA 

Mike Rogers IEPA 

Danielle Stewart IDOT 

Bill Thompson AAR – via phone 

Walt Zyzniewski IDOT – via phone 

 

1.0 Call to Order and Introductions 11:00 a.m. 

All participants introduced themselves. 

 

2.0 Agenda Changes and Announcements 

Items 9.0, 8.1, 8.2 and 10.0 were moved to the beginning of the agenda for the convenience 

of those calling in to the meeting. 

 

3.0 Approval of Minutes – November 4, 2011 
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The minutes of November 4, 2011 were approved with corrections to the spelling of the 

names of two meeting participants. 

 

4.0 SIP Update 

Mr. Leslie reported that the US EPA is proposing to approve the redesignation of the 

Greater Chicago area to attainment of the 1997 8-hour ozone NAAQS, to approve, as a 

revision of the Illinois SIP, the State’s plan for maintaining the 1997 8-hour ozone standard 

through 2025, to approve 2002 VOC and NOx emission inventories and to approve the 

State’s 2008 and 2025 VOC and NOx Motor Vehicle Emission Budgets (MVEBs) for the 

Greater Chicago area. 

 

Mr. Leslie added that issues with the interstate transport rule are holding up approval of 

the PM2.5 redesignation request and SIP.  He estimates that they will be approved this 

summer. 

 

5.0 Designations under the 2008 Ozone NAAQS 

Mr. Leslie reported that U.S. EPA accepted the 2011 emissions data certified by the state 

and issued a revised 120-day letter outlining the intent to declare the Greater Chicago 

area, including portions of Northwest Indiana (Lake, Porter and part of Jasper Counties) 

and Southeast Wisconsin (Kenosha County) in non-attainment of the 2008 Ozone NAAQS. 

 

Wisconsin has submitted their certified data for 2011 as well; there was a violation in 

Kenosha County.  Northwest Indiana has clean data for 2011. 

 

Mr. Leslie noted that Kenosha County does not have emission budgets and that the 

conformity analysis requirements would need to be determined. 

 

6.0 TIP Conformity Amendment 

6.1 Public Comment Period 

Mr. Patronsky reported that the semi-annual conformity amendment is scheduled to be 

considered by the CMAP Board and MPO Policy Committee in March, 2012.  The 

amendment was released for public comment at the Transportation Committee meeting 

on January 20, 2012 and tentatively recommended to the CMAP Board and MPO Policy 

Committee by the Regional Coordinating Committee on February 8, 2012.  To date, no 

comments have been received. 

 

The question of the appropriate year motor vehicle emissions budgets to use in the next 

conformity determination was raised.  Currently, MOBILE6.2-based VOC and NOx 

budgets for the 8-hour ozone standard for the years 2009 and 2020 have been determined 

“Adequate” by USEPA and should be being used in conformity determinations.  For the 

annual PM2.5 standard, the 2002 Base Year PM2.5 and NOx emissions interim budget are 

what should be used for conformity determinations.  
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However, in the Federal Register dated February 9, 2012, USEPA proposed to approve the 

1997 8-hour ozone maintenance plan which contained year 2008 and 2025 VOC and NOx 

budgets which were generated using the MOVES model.  The comment period for this 

proposal extends through March 12, 2012.  Although the USEPA held an adequacy 

comment period for these budgets which expired on October 26, 2011, they have not been 

formally determined adequate.  Barring a significant negative comment, these are the 

budget years for the 8-hour ozone standard that we will have to use in the next conformity 

determination. 

 

Regarding the annual PM2.5 standard, the USEPA has not yet proposed to approve the 

Maintenance Plan IEPA submitted last September.  They did conduct a similar and 

concurrent adequacy review for the Plan’s proposed MOVES-based 2008 and 2025 annual 

PM2.5 emissions budgets.  Those budgets have not yet been found adequate. 

 

6.2 Network Corrections 

Mr. Patronsky reported that five projects noted in the agenda have been included in the 

travel demand model for the current conformity analysis; one noted project was removed. 

 

6.3 Model Updates 

Mr. Patronsky reported that 2010 census data and toll increases have been included in the 

travel model, and that Metra fare increases would be included for the fall semi-annual 

conformity analysis. 

 

7.0 Conformity for Construction on Red and Purple Lines 

Mr. Arkell reported that a Notice of Intent to prepare an EIS for the Red and Purple Lines 

was issued approximately one year ago, and that there are station rehabilitation projects 

occurring on these lines now.  He noted that FTA Environmental Specialists were assisting 

the CTA with air quality impact determination.  Mr. Patronsky noted conformity-related 

portions of the Code of Federal Regulations that may apply to the project. These were 

discussed with Jacobs Engineering via the email contained in the agenda materials.  Mr. 

Leslie and Mr. Rogers concurred with the conclusions in the email that the Illinois SIP 

does not contain any PM control measures that apply to the projects and that fugitive dust 

from construction is not a significant contributor to nonattainment. 

 

8.0 CREATE Passenger Rail Projects 

8.1 Projects of Air Quality Concern 

Mr. Zyzniewski stated that the methodology for determining if CREATE Passenger Rail 

projects are “projects of air quality concern” was approved on November 27, 2007.  He 

stated that although the use of MOVES at the project level is not required until December 

of 2012, a county-level analysis for Cook County was performed and deemed to be the 

worst case scenario for emissions, and requested concurrence on the use of MOVES model 

as part of the methodology.  The team concurred on the approach used, but requested 
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further discussion between IEPA, USEPA, CMAP, and IDOT on the input values to be 

used with MOVES. 

 

8.2 Emission Factors 

Mr. Zyzniewski requested concurrence on the use of NONROAD 2005 emission factors.  

Mr. Rogers stated that since the 2005 factors were higher than the 2008 factors, this worst 

case approach is protective of the air quality standard.  The team concurred with this 

approach.  

 

9.0 CREATE Argo Connections/Clearing Main Lines Project (B9/EW1) 

Mr. Zyzniewski noted that the NOx analysis resulted in a design year change in emissions 

that exceeded the allowable change threshold, but that additional analysis that included 

equipment upgrades and operational polices demonstrated that the change threshold was 

not exceeded.  Mr. McCann distributed a handout summarizing the effects of these 

upgrades and policies and briefly reviewed the summary.  Mr. Leslie noted that this 

approach satisfies the intent of the general conformity process and Mr. Rogers stated that 

this analysis demonstrates the benefits of new switching engines and the regional impact 

of CREATE projects of this type and may be applicable to projects in other rail yards.  

Representatives of the railroads noted plans for similar projects in their yard.  On a motion 

by Mr. Leslie, seconded by Mr. Rogers, the team concurred with the results of the NOx 

analysis for the B9/EW1 CREATE projects.   

 

10.0 Transportation Conformity Particulate Matter Hot-Spot Air Quality Modeling 

Mr. Zyzniewski reported that the technical review panel will be convened in the coming 

weeks to review CAL3QHC modeling.  Mr. Patronsky noted that the issue of urban versus 

rural remains unresolved. 

 

11.0 Major Capital Project Updates 

Ms. Bozic invited updates to the status included in the meeting materials.  None were 

noted.   

 

12.0 TIP Amendment Between Transportation Committee Meetings 

Mr. Pitstick reported that updates to include 2012 funding for three JARC/New Freedom 

projects were not considered as TIP Amendments at the January 20th Transportation 

Committee meeting and that these projects were proceeding and it would be beneficial to 

have the 2012 funding included in the TIP prior to the next Transportation Committee 

meeting in order to process the FTA grant. Ms. Berry noted that the projects do not require 

conformity and are already included in RTA’s program and that the Transportation 

Committee would be informed of the Amendments at their next meeting.  The team 

approved the TIP Amendments. 

 

13.0 Other Business 

None. 
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14.0 Public Comment 

None.  

 

15.0 Next Meeting 

The next meeting is on call. 

 

16.0 Adjournment 

The meeting adjourned at 12:04 p.m. 

 
Tier II Consultation Team Members: 
 

  CMAP   FHWA   FTA  IDOT 

  IEPA   RTA   USEPA   

 

 



 

Jacobs 
525 West Monroe 
Suite 200 
Chicago, Illinois 60661 

Any comments or corrections to the meeting notes, please 
contact Joe Leindecker at 314.335.4077  

or via e-mail joseph.leindecker@jacobs.com 

  

 

ILLINOIS HISTORIC PRESERVATION AGENCY 

HAMILTON PARK MEETING SUMMARY 

 

DATE: February 14, 2012 1:00 PM 

LOCATION: IHPA Office, Old State Capitol, Springfield, IL  

RECORDED BY: Joe Leindecker, Jacobs  

IN ATTENDANCE:  
 

Anne Haaker IHPA 
Emillie Eggemeyer IDOT 
Joe Leindecker Jacobs 
 

Walt Zyznieuski IDOT 
Brad Koldehoff IDOT 
 

 
Key Points Discussed: Action By: 

Jacobs (Leindecker) presented a brief summary of the developments in 
the 75th Street Corridor Improvement Project since the last meeting with 
IHPA on August 31, 2011.  The three Rock Island Connection 
alternates were reviewed and their property impacts discussed using 
the 10-page memo handout dated February 14, 2012 (copy attached).  
Alternates RI-1 and RI-2 would just skirt the southeast corner of 
Hamilton Park, while Alternate RI-3 would require a taking of 
approximately 0.03 acre from the southeast corner of the park.  Both 
Alternates RI-1 and RI-2 would have no permanent taking from the 
park, but would require temporary construction that would affect 
approximately 900 square feet of the park.     

 Jacobs described the October 27, 2011, Alternatives Public Meeting 
and discussed the public input provided relating to the three Rock 
Island alternates.  Jacobs described the rationale for the 
recommendation of the preferred alternative (Alternate RI-1) and the 
further coordination that was conducted with the City of Chicago, the 
17th Ward Alderman, and the Project Study Group.  It was noted that 
the Preferred Alternative (RI-1) would have no direct permanent 
impacts to Hamilton Park.  IHPA (Anne Haaker) expressed no concerns 
with the recommendation, and was pleased that the alternate requiring 
a taking from Hamilton Park (Alternate RI-3) was ultimately not 
recommended.  
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Jacobs also described the most recent coordination meeting between 
Jacobs and Joe Bornstein of the Chicago Park District (CPD) on 
December 12, 2011, to discuss the temporary construction impacts that 
Alternate RI-1 would have to Hamilton Park.  Jacobs noted that the 
CPD Historic Landscape specialist had been invited but was unable to 
attend the meeting and that Jacobs was advised that the information 
had subsequently been shared with her.  Jacobs provided IHPA with a 
copy of the CPD letter of January 25, 2012, and noted that CPD 
thought the construction work could be performed using a construction 
permit rather than an easement, and that CPD would require that they 
approve the park restoration plans during Phase II.  Anne Haaker noted 
that IHPA would also require approval rights over the restoration plans 
in order to ensure no adverse effect to the Park.       

IHPA noted that based on the information provided and pending further 
input from consulting parties and the public, she would anticipate a 
finding of No Adverse Effect.  It was agreed that Brad Koldehoff would 
prepare a letter to IHPA for this purpose and provide it for their 
concurrence.  It was agreed that based on current information, the 
temporary construction work at Hamilton Park appeared to meet the 
conditions for the Temporary Construction exception to Section 4(f) 
requirements.   

Jacobs to modify the 
DEIS to include an 
Environmental 
Commitment to 
coordinate the park 
restoration plans with 
both CPD and IHPA 
during Phase II, and 
that approval of those 
plans would be 
required from both 
agencies.   

IDOT (Koldehoff) to 
prepare letter on 
Hamilton Park for IHPA 
concurrence. 

IHPA noted that they had received a telephone message from 
Preservation Chicago with questions and comments about potential 
impacts from rail projects, including potential impacts to a historic house 
near 43rd Street, and possibly the Damen Avenue viaduct.  The limits of 
the 75th St. CIP were reviewed, and it was assumed that the caller was 
perhaps discussing more than one of the CREATE projects.  It was 
agreed that Anne Haaker would call the party back to clarify the 
comments.  

IHPA (Haaker) to 
contact Preservation 
Chicago to clarify 
concerns and advise 
IDOT. 

IDOT (Emillie Eggemeyer) reviewed the ESR Addendum changes and 
Jacobs briefly discussed the proposed viaduct improvement work, such 
as lighting upgrades, drainage repairs, street and sidewalk 
reconstruction, and ADA ramps.  IDOT noted that 11 viaduct structures 
were cleared previously in 2010.  It is believed that these are the 11 
viaducts proposed for major structural work, but Jacobs will confirm and 
advise.   

The Damen Avenue viaduct was reviewed in light of the possible 
concern expressed about this structure by Preservation Chicago.  IHPA 
will contact them and request that they comment in writing if they have 
a specific issue in the 75th St. CIP study area.  A Google Streetview 
photo of the Damen viaduct (attached) was reviewed and IHPA noted 
that they would like to preserve the Art Deco features of the existing 
viaduct.  Jacobs agreed that they would determine the exact extent of 
the anticipated work at this viaduct and advise.  

IHPA indicated that there were no other issues at any of the other 

Jacobs to determine 
which specific 11 
structures were 
covered by the earlier 
clearance. 

Jacobs to provide 
details on the 
proposed work at the 
Damen viaduct. 

IHPA to coordinate 
with Preservation 
Chicago and determine 
if they have any 
concerns about the 
Damen viaduct. 



 
MEETING SUMMARY 

PAGE 3 OF 4 

 

Key Points Discussed: Action By: 

structures, or in any of the areas added in the ESR Addendum.  It was 
agreed that a separate letter for the ESR Addendum areas would be 
prepared for IHPA concurrence, so as to keep clear the distinctions 
between the Hamilton Park issues and the viaducts in the ESR 
Addendum.  

IDOT (Koldehoff) to 
prepare letter on ESR 
Addendum for IHPA 
concurrence. 
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33 West Monroe Street 
Suite 1540  

Chicago, IL  60603-5322 

Integr i t y  | Exce l lence | Innovat ion  

 
 
 

MEETING MINUTES 
 

 
Date: February 14, 2012  Time: 2:00 PM 
 
Regarding: 

 
CREATE 75th Street Corridor Improvement 
Project 

   

     
Participants: Andrew Billing, DOB/ Mackie Consultants    
 Joe Voldrich, Jacobs 

Raspal Bajwa, Infrastructure Engineering, Inc. 
Nicholas Corkill, Infrastructure Engineering, Inc. 
 

   

Location: 121 N. LaSalle St. Room 804    

Prepared by: Raspal Bajwa    
     
Notes: 

 
The meeting was scheduled with Department of Buildings (DOB) by Infrastructure Engineering, Inc. 
(IEI) to discuss the proposed drainage improvements for the CREATE 75th Street Corridor Improvement 
Project. This project involves bridge widening at four locations, the closure of the Union Avenue viaduct, 
the construction of two railroad flyover structures and track reconfiguration. One flyover structure will 
connect Metra’s Southwest Service line to Metra’s Rock Island District Service line and the other flyover 
structure will elevate the CSX railroad over the Forest Hill Junction and create a railroad grade separation 
on 71st Street. 

 
 IEI presented an over view of the project and proposed drainage improvements. IEI provided a set 

of drainage improvement plans to DOB for review. 
 The drainage improvements on railroad property are considered private sewer installations and 

will be reviewed by the City’s Department of Buildings. Andrew Billing from the Department of 
Buildings is the contact for the private sewer review. 

 The Department of Water Management – Sewer Design Section (DWM) will perform permit 
review for proposed improvements within the City right of way (ROW) only.  IEI has already had 
a meeting with the DWM for permit review. 

 Locations of proposed sewer replacement within the City ROW required improving drainage at 
railroad viaduct locations will be reviewed by DWM. 

 Andrew Billings of DOB, said to carbon copy Sid Osakada of DWM on DOB correspondence. 
 All areas that will be graded, or where new structure will be constructed or flows will be diverted; 

will need stormwater detention prior to sewer connection to the City’s sewer system. City of 
Chicago Stormwater Management Ordinance must be followed for stormwater detention design. 

 Reconfiguration of tracks in railroad corridor or yard is not considered development if there is no 
grading of subgrade. Adjustment of tracks for settlement will not be considered grading. 
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 Permit review is not required when there is no sewer connection or where drainage will continue 
to sheet flow from railroad property.  

 DOB stated the 75th CIP project will likely have one permit for the entire project site, unless 
portions of work are subdivided into separate contracts. 

 DOB expressed concern with the connection to the Alley at approximately 67th Pl. to the west of 
the CSX Railroad flyover and main lines. Connection likely will need to be moved to a major 
street as DOB generally does not allow alley sewer connections.  The railroad drainage lines may 
have to be connected to 68th street. 

 On the south end of the CSX flyover bridge, the 8 inch existing storm sewer at approximately 76th 
Pl. shown on the City Sewer Atlas Maps will be televised by IEI to find the exact location of the 
existing catch basin east of the CSX ROW.   

 DOB expressed concern for a large flow volume exiting CSX ROW through the 8 inch sewer line 
near private residences’ ROW. 

 DOB stated the drainage ditch with underdrain that runs parallel on the west side of the NS 
Landers yard and Metra tracks along Columbus Avenue may not be feasible due to the possibility 
of high ground water table.  Soil borings will be required to determine the ground water table and   
the drainage design will need be adjusted accordingly. 

 The railroad track ballast has 36 percent voids and can be considered for detention. 
 DOB stormwater review will be in two stages. Stage I review will be for release rate calculations 

for each outfall. After release rates are approved, IEI will provide detention calculations including 
calculations for rate control and volume control as Stage II submittal.  The final drainage report 
will include the Phase 1 Drainage Plans, DOB and DWM approved outlet locations, release rates, 
detention design and soil information. 

 IEI will provide to DOB a list of proposed drainage area outlets and release rate criteria that will 
be used for Stage I calculations for review and approval. 

 DOB will review the proposed drainage plans and provide comments for those locations in the 
railroad ROW. 

 DOB requires soil information pertaining to infiltration rates, ground water table elevation/ depth 
and soil type.  Jacobs/IEI is to provide any soil boring information for the project.  If no borings 
exist, borings must be taken to 10 feet below ground elevation. The City Ordinance requires 3.5 
feet of freeboard for under drains over ground water elevation.   

 DOB stated that ground water information is not required for drainage elements in raised railroad 
ROW embankments.   

 DOB noted to check the soils maps for infiltration design.  The project location may be over one 
of the sand soil strips running through southern Chicago.   
 

Attached: 
1. Sign in sheet. 
2. List of proposed drainage area outlets. 

 
 



  

 

   

 

 

 

 

 

   
   

    
  

   
  

      

  

     



Drainage 
Outfall

Drainage 
Area I.D.

Existing Drainage Pattern 
to Outfall Development Activity

Release Rate 
Criteria Stormwater Management

Existing 
Sewer 
Size

Sewer Atlas 
Page

Dwg. 
Sheet 
# Soil Boring

1 Loomis Blvd.
105L, 
107L

Existing RR embankment 
drains by infiltration or 
sheet flows to alley.

Tracks reconfiguration and widening. 
22000 sq.ft. (0.5 ac)grading for widening.

Standard 
release rate

Existing sheet flow to be maintained. No sewer connection. 
Detention will be in track ballast voids. 12" 61/38‐1` 51 No

2 Racine Ave
108R, 
109R

Existing RR embankment 
drains by infiltration or 
sheet flows to 75th St.

Tracks reconfiguration and widening. 
10000 sq.ft. (0.2 ac) grading for widening.

Standard 
release rate

Existing sheet flow to be maintained. No sewer connection. 
Detention will be in track ballast voids. 12" 61/38‐1 51 No

3 Aberdeen St. 110R

Existing RR embankment 
drains by infiltration or 
sheet flows to 75th St.

Tracks reconfiguration and widening. 6400 
sq.ft. (0.15 ac) grading for widening.

Standard 
release rate

Existing sheet flow to be maintained. No sewer connection. 
Detention will be in track ballast voids. 12" 57/38‐1 52 No

4 Carpenter St. 111R

Existing RR embankment 
drains by infiltration or 
sheet flows to 75th St.

Tracks reconfiguration and widening. 7000 
sq.ft. (0.16 ac) grading for widening.

Standard 
release rate

Existing sheet flow to be maintained. No sewer connection. 
Detention will be in track ballast voids. 12" 57/38‐1 52 No

5 Morgan St.
112R, 
113R

Existing RR embankment 
drains by infiltration or 
sheet flows to 75th St.

Tracks reconfiguration, new embankment 
for Metra tracks and widening. 40000 
sq.ft. (0.92 ac) embankment & grading for 
widening.

Standard 
release rate

Detention will be in track ballast voids, & infiltration into 
existing sandy embankment. Underdrain will be provided along 
retaining walls. Underdrain will discharge to new CB with solid 
lid. The CB will be connected to existing sewer. 12" 57/38‐1 52

Auger into embankment 
and obtain soil sample for 
sieve analysis and 
percolation rate.

6 Peoria St. 114R

Existing RR embankment 
drains by infiltration or 
sheet flows to 75th St.

Tracks reconfiguration, new embankment 
for Metra tracks and widening. 28000 
sq.ft. (0.64 ac) embankment & grading for 
widening. Existing 12" sewer will be 
reconstructed.

Standard 
release rate

Detention will be in track ballast voids, & infiltration into 
existing sandy embankment. Underdrain will be provided along 
retaining walls. Underdrain will discharge to new CB with solid 
lid. The CB will be connected to existing sewer. 12" 57/38‐1 52 No

115R, 
116R

Existing RR embankment 
drains by infiltration or 
sheet flows to 75th St.

Tracks reconfiguration, new embankment 
for Metra tracks and widening. 64000 
sq.ft. (1.47 ac) embankment & grading for 
widening. Existing 30" sewer will be 
reconstructed.

Detention will be in track ballast voids, & infiltration into 
existing sandy embankment. Underdrain will be provided along 
retaining walls. Underdrain will discharge to new CB with solid 
lid. The CB will be connected to existing sewer.

116L

Existing RR embankment 
drains by infiltration or 
sheet flows to 75th St.

Tracks reconfiguration and widening. 6000 
sq.ft. (0.14 ac)grading for widening.

Existing sheet flow to be maintained. No sewer connection. 
Detention will be in track ballast voids.

117R, 
118R

Existing RR embankment 
drains by infiltration or 
sheet flows to 75th St.

Tracks reconfiguration, new embankment 
for Metra tracks, widening and Street 
closure. 57000 sq.ft. (1.31 ac) 
embankment & grading for widening. 
Existing 12" sewer will be reconstructed.

Detention will be in track ballast voids, & infiltration into 
existing sandy embankment. Underdrain will be provided along 
retaining walls. West of Union Ave Underdrain will discharge to 
new CB with solid lid. The CB will be connected to existing 
sewer.

117L

Existing RR embankment 
drains by infiltration or 
sheet flows out of ROW.

Tracks reconfiguration and widening. 5250 
sq.ft. (0.12 ac) grading for widening.

Existing sheet flow to be maintained. No sewer connection. 
Detention will be in track ballast voids.

7 Halstead St.

8 Union Ave
Standard 

release rate

Standard 
release rate

53/38‐2 53 No

30 57/38‐1 53

Auger into embankment 
and obtain soil sample for 
sieve analysis and 
percolation rate.

12"



Drainage 
Outfall

Drainage 
Area I.D.

Existing Drainage Pattern 
to Outfall Development Activity

Release Rate 
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Sewer 
Size

Sewer Atlas 
Page

Dwg. 
Sheet 
# Soil Boring

9 78th St.

123L, 
123R, 
124L, 
124R

Existing RR embankment 
drains by infiltration and 
weep holes in existing 
retaining walls.

Tracks reconfiguration within 
embankment retaining walls. No 
widening. 60000 sq.ft. (1.37 ac) grading 
for underdrain, swale, ditch and detention 
adjacent to abutment.

Standard 
release rate

Stormwater drains from top of bridge south abutment and 
creates icy conditions on sidewalk at viaduct. To prevent this, 
water will be intercepted by proposed underdrains, ditch and 
detention. Existing 12" sewer in 78th Street will upgraded to 
18". Stormwater Detention will be connected to new 18" sewer. 
Bottom of the detention area will be clay lined to prevent water 
from seeping onto underpass sidewalk below.  Additional 
detention will be in track ballast voids, & infiltration into existing 
sandy embankment. 12 54/38‐1 54

Auger into embankment 
and obtain soil sample for 
sieve analysis and 
percolation rate.

10 79th St.
126L, 
126M

Existing RR embankment 
drains by infiltration or 
sheet flows out of ROW.

Tracks reconfiguration within 
embankment. No widening. 16000 sq.ft. 
(0.37 ac) grading for underdrains and 
ditch.

Standard 
release rate

Stormwater drains through existing bridge abutment walls and 
creates icy conditions on sidewalks at viaduct. To prevent this, 
water will be intercepted by proposed underdrains and a 200' 
long ditch.  The ditch and underdrains will drain to a proposed 
CB, which will be connected to existing 45" sewer in 79th St. 
Detention will be in track ballast voids, & infiltration into 
existing sandy embankment. 45" 54/38‐1 54 No

11 80th St.

126M2, 
127L, 
127M, 
127R

Existing RR embankment 
drains by infiltration or 
sheet flows out of ROW. 
Triangular area between 
Metra and NS tracks 
drains by sheet flow to 
80th Street.

Tracks reconfiguration within 
embankment. No widening. 12000 sq.ft. 
(0.27 ac) grading for a ditch.

Standard 
release rate

Detention will be in track ballast voids & infiltration into existing 
sandy embankment. A ditch will be provided in the median area 
to intercept sheet flows and to prevent drainage over 80th 
Street sidewalk. The ditch will flow into a new CB. The CB will be 
connected to existing 12" sewer in the street. The existing 12" 
sewer will be reconstructed. 12" 55/38‐1 54

Soil boring in median area 
for soil samples and to 
check existing water level.

12 81th St. 128M

Existing RR embankment 
drains by infiltration or 
sheet flows out of ROW

Tracks reconfiguration within 
embankment. No widening. 40000 sq.ft. 
(0.92 ac) grading for tracks and 
stormwater detention adjacent to 
abutment.

Standard 
release rate

Stormwater drains from top of bridge south abutment and 
creates icy conditions on sidewalk at viaduct. To prevent this, 
water will be intercepted by proposed underdrains and 
detention area. Existing 18" sewer in 81st Street will 
reconstructed. Stormwater Detention will be connected to 18" 
sewer. Bottom of the detention area will be clay lined to 
prevent water from seeping onto underpass sidewalk below.  
Additional detention will be in track ballast voids & infiltration 
into existing sandy embankment. 18" 55/38‐1 55

Auger into embankment 
and obtain soil sample for 
sieve analysis and 
percolation rate.

13 Vincennes Ave 128M1
Existing RR embankment 
drains by infiltration.

Tracks reconfiguration within 
embankment. No widening. 70000 sq.ft. 
(1.61 ac) grading for tracks and 
stormwater detention adjacent to 
abutment.

Standard 
release rate

Stormwater drains from top of bridge south abutment and 
creates icy conditions on sidewalk at viaduct. To prevent this, 
water will be intercepted by proposed underdrains and 
detention area. Stormwater Detention will be connected with 8" 
sewer that will run southwest parallel to south abutment. The 
sewer will be connected to a CB with solid lid, which will be 
connected to 27" sewer in the street. Bottom of the detention 
area will be clay lined to prevent water from seeping onto 
underpass sidewalk below.  Additional detention will be in track 
ballast voids & infiltration into existing sandy embankment. 27" 55/38‐1 55, 56

Auger into embankment 
and obtain soil sample for 
sieve analysis and 
percolation rate.



Drainage 
Outfall

Drainage 
Area I.D.

Existing Drainage Pattern 
to Outfall Development Activity

Release Rate 
Criteria Stormwater Management

Existing 
Sewer 
Size

Sewer Atlas 
Page

Dwg. 
Sheet 
# Soil Boring

14 88th St.
167M, 
168L

Existing RR embankment 
drains by infiltration or 
sheet flows out of ROW

New track within embankment. No 
widening. 60000 sq.ft. (1.38 ac) grading 
for tracks.

Standard 
release rate

Underdrains will be provided to drain low areas created by the 
grading. The underdrains will be connected to a CB with solid 
lid. The CB will be drained with 4" DIP under the tracks and 
outfall on west embankment slope. The sewer invert will be 12" 
higher than underdrain invert so that most of the water can 
drain by percolation. New bridge over 88th St. will have 
scuppers for bridge deck. Scuppers will be connected to existing 
18" sewer in the street. 18" 53/37‐3 57 No

15 Columbus Ave 73L, 74L

Existing RR yard drains by 
infiltration or sheet flows 
to Columbus Ave.

One yard track will be converted into 
Metra track, to add to one existing metra 
track. The tracks will be adjusted for 
settlement. Existing area is flat and water 
ponds in the adjacent  ditch/swale. This 
makes tracks subgrade saturated and soft. 
52500 sq.ft. (1.2 ac) area will be disturbed.

Sewer 
Capacity 
Calculations

A shallow ditch will be provide between Columbus Ave and the 
Metra tracks. The ditch will drain to a new CB and connected to 
existing 12" sewer in Columbus Ave. Stormwater detention will 
be provided in the ditch. Additional detention will be in track 
ballast. 12" 78/38‐1 66, 67

10 feet deep soil boring 
for soil analysis, water 
table and percolation 
rate.

16 Columbus Ave 75L

Existing RR yard drains by 
infiltration or sheet flows 
to Columbus Ave.

One yard track will be converted into 
Metra track, to add to one existing metra 
track. The tracks will be adjusted for 
settlement. Existing area is flat and water 
ponds in the adjacent  ditch/swale. This 
makes tracks subgrade saturated and soft. 
36000 sq.ft. (0.83 ac) area will be 
disturbed.

Sewer 
Capacity 
Calculations

A shallow ditch and an underdrain will be provide between 
Columbus Ave and the Metra tracks. The ditch and underdrain 
will drain to a new CB and connected to existing 96" sewer in 
Columbus Ave. Stormwater detention will be provided in the 
ditch. Additional detention will be in track ballast. 96" 78/38‐1 66, 67 No

17 Columbus Ave 77R, 77M

Existing RR yard drains by 
infiltration. An existing 
ditch drains north to 
existing low area that is 
detaining stormwater. No 
sewer outlet is found 
from the low area.

One yard track will be converted into 
Metra track, to add to one existing metra 
track. The tracks will be adjusted for 
settlement. One Metra track will be 
moved east by 10 to 20'. An existing 24" 
culvert will be reconstructed and one 24" 
culvert will be extended. 120000 sq.ft. 
(2.75 ac) area will be disturbed.

Sewer 
Capacity 
Calculations

Existing ditch will be graded and reshaped between Columbus 
Ave and the Metra tracks. A new CB will be provided in the 
existing low area and connected to existing 42" sewer in 
Columbus Ave. Stormwater detention will be provided in the 
ditch and existing low area in addition to detention in track 
ballast. 42" 74/38‐1 68, 69

10 feet deep soil boring 
for soil analysis, water 
table and percolation 
rate.

18 76th Place 89R

East half of existing RR 
corridor drains to existing 
parallel ditch. However, 
most of the drainage 
happens by infiltration. 
Existing ditch drains by 
existing inlet that 
connects by 8" sewer to 
sewer at 76th Place.  
Existing inlet is buried 
and could not be located 
during site visit.

Two existing CSX tracks will be raised to 
flyover the existing BRC, Metra and 
Norfolk Southern tracks. This will require 
installing temporary tracks and relocating 
existing parallel ditch east. Disturbed area 
will be 315,000 sq.ft. (7.23 ac).

Sewer 
Capacity 
Calculations

Existing ditch will be moved east. Existing drainage pattern and 
outfall will be maintained. Existing RR corridor ground level is 10 
to 15 feet higher than street level. Stormwater detention will be 
in track ballast and ditch. Large part of drainage will be by 
infiltration into sandy corridor embankment.  Underdrains will 
be provided along retaining walls of proposed embankment. 
Underdrains will discharge into the ditch. Existing BRC, Metra 
and NS crossing tracks will be lower by a foot at the flyover 
crossing. Underdrain will be provided along these tracks for 200' 
length and drained by sewer south to the ditch. 12" 70/38‐1 71, 72

Auger into embankment 
and obtain soil sample for 
sieve analysis and 
percolation rate.
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19 73rd St.
80M, 
80L, 90R

Existing RR corridor 
drains by infiltration or 
sheet flows to out of 
ROW.

Two existing CSX tracks will be raised to 
flyover the existing BRC, Metra and 
Norfolk Southern tracks. CSX tracks will 
continue to be on embankment and have 
grade separation on 71st St. This will 
require installing temporary tracks. 
Disturbed area will be 300,000 sq.ft. (6.89 
ac).

Sewer 
Capacity 
Calculations

Proposed RR embankment will be drained by underdrain. 
Underdrain will discharge into proposed parallel ditch. The ditch 
will outfall to 73rd Street sewer. Stormwater detention will be in 
track ballast and ditch. 12" 69/38‐1 72, 73

10 feet deep soil boring 
for soil analysis, water 
table and percolation 
rate.

20 72nd St. 91R

Existing RR corridor 
drains by infiltration or 
sheet flows to out of 
ROW.

Existing CSX tracks will be raised for grade 
separation on 71st St. This will require 
installing temporary tracks. Disturbed area 
will be 105,000 sq.ft. (2.41 ac).

Sewer 
Capacity 
Calculations

Proposed RR embankment will be drained by underdrain. 
Underdrain will discharge into proposed parallel ditch. The ditch 
will outfall to 72nd Street sewer. Stormwater detention will be 
in track ballast and ditch. 12" 69/38‐1 73 No

21 71st St. 93R

Existing RR corridor 
drains by infiltration or 
sheet flows to out of 
ROW.

Existing CSX tracks will be raised for grade 
separation on 71st St. This will require 
installing temporary tracks. Disturbed area 
will be 270,000 sq.ft. (6.20 ac).

Sewer 
Capacity 
Calculations

Proposed RR embankment will be drained by underdrain. 
Underdrain will discharge into proposed parallel ditch. The ditch 
will outfall to 71st Street sewer. Stormwater detention will be in 
track ballast and ditch. 12" 69/38‐1 73, 74

10 feet deep soil boring 
for soil analysis, water 
table and percolation 
rate.

22 68th St.

95.1L, 
95.1R, 
95.2L, 
95.2R

Existing RR corridor 
drains by infiltration or 
sheet flows to out of 
ROW.

Existing CSX tracks will be raised for grade 
separation on 71st St. Disturbed area will 
be 210,000 sq.ft. (4.82 ac).

Sewer 
Capacity 
Calculations

Proposed RR embankment will be drained by underdrain. 
Underdrain will discharge into proposed parallel ditch. The ditch 
will outfall to 68th Street sewer. Stormwater detention will be in 
track ballast and ditch. 12" 60/38‐2 74 No
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MEETING MINUTES 
 

 
Date: February 11, 2014  Time: 10:30 AM 
 
Regarding: 

 
CREATE 75th Street Corridor Improvement 
Project 

   

     
Participants: Ben Stammis, DOB    
 Raspal Bajwa, Infrastructure Engineering, Inc. 

Alexander Kline, Infrastructure Engineering, Inc. 
Christa Schnell, Infrastructure Engineering, Inc. 
 

   

Location: 121 N. LaSalle St. Room 804    

Prepared by: Raspal Bajwa    
     
Notes: 

 
The meeting was scheduled with Department of Buildings (DOB) by Infrastructure Engineering, Inc. 
(IEI) to coordinate preliminary drainage design and clarify the City’s Stormwater Management Ordinance 
requirements pertaining to railroad corridor. The following points were discussed at the meeting: 
 

 
• Railroad ballast area can be classified as bioinfiltration BMP for stormwater management 

calculations.  
• Bioinfiltration BMP can count towards both rate control and volume control. Any unused void 

storage space in bioinfiltration BMP left from volume control storage can be counted towards rate 
control storage. 

• Typical track ballast has 32 % to 45% void ratio based on a research paper by Erol Tutumluer, Yu 
Qian, Youssef Hashash, and Jamshid Ghaboussi, University of Illinois at Urbana-Champaign 
(UIUC). DOB would allow maximum 32% void ratio for stormwater storage in track ballast for 
volume and rate control. 

• In track sub-ballast, which resembles sand, no credit will be given for stormwater storage. 
• An underdrain is required adjacent to a track where track ballast will be used as bioinfiltration 

BMP for stormwater management. 
• A pit filled with CA 7 aggregate stone and an underdrain pipe can be used as bioinfiltration BMP. 

These are proposed behind noise abatement and retaining walls and in some swale areas on the 
project. 

• 10’ wide 1’ deep CA 7 pit behind the noise wall for detention is adequate as long as there was 
space at the base of the wall for overflow. The underdrain outlets should be sized and spaced in 
order to not exceed the release rate for the noise wall. 
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• Void space in access road CA 7 aggregate base course can be used for storm water storage for 
rate control. 

• All outfalls that have upstream bypass tributary area must account for the 25-year storm event 
runoff and rate control from the tributary area in accordance with the ordinance requirements. The 
release rate must be the same as for 100-year storm event. 

• Detention storage volume must be provided for the larger of the storage volumes from the 100-
year and 25-year storm events.  

• If area disturbed for a noise abatement wall construction is less than 7,500 ft2, it is not considered 
regulated development. 

• Area disturbed for noise wall can be analyzed separately if it is not contiguous to other 
development areas.  25 year analysis is not required for noise wall. 

• At Outfall Location #16, Vincennes Avenue, proposed work involves realignment of tracks. 
Since this work is not considered regulated development, no stormwater detention storage for 
volume control and rate control is required.  At this location, underdrains are proposed along 
viaduct abutments for drainage improvement. No restrictor is required on sewer prior to 
connection to the City sewer. 

Attached: 
1. Sign in sheet. 
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Raspal Bajwa

From: Ben Stammis <bstammis@v3co.com>
Sent: Thursday, January 09, 2014 4:18 PM
To: Raspal Bajwa
Subject: RE: 75th St Railroad Project Release Rate Calculations Submittal

Raspal, 
 
All of my comments are now addressed on the release rate calculations. 
 

Benjamin Stammis, PE 
Project Engineer II 
Stormwater Consultant to City of Chicago 

V3 Companies 
5333 S Laramie Ave, Suite 121, Chicago, IL 60638 
Cell: 630.200.9430  |  Fax: 773.585.2023  
bstammis@v3co.com  |  www.v3co.com 

V3 | THE VISION TO TRANSFORM WITH EXCELLENCE 

 please consider the environment prior to printing 

    

 

From: Raspal Bajwa [mailto:RBajwa@infrastructure-eng.com]  
Sent: Tuesday, January 07, 2014 2:53 PM 
To: Ben Stammis 
Subject: RE: 75th St Railroad Project Release Rate Calculations Submittal 
 
Ben, 
 
We have revised the Location 28 calculations per your comments and are attached for your review and records. 
 
Thank you, 
 
Raspal S. Bajwa, P.E. 
Infrastructure Engineering, Inc. 
 

From: Ben Stammis [mailto:bstammis@v3co.com]  
Sent: Thursday, January 02, 2014 10:55 AM 
To: Raspal Bajwa 
Subject: RE: 75th St railroad project 
 
Raspal, 
 
All of my comments are addressed except see below. 
 
#28:  Ridge lines on Winchester, Honore, Wood, and Hermitage are not correct.  Use the listed inverts on the sewer 
atlas. 
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Benjamin Stammis, PE 
Project Engineer II 
Stormwater Consultant to City of Chicago 

V3 Companies 
5333 S Laramie Ave, Suite 121, Chicago, IL 60638 
Cell: 630.200.9430  |  Fax: 773.585.2023  
bstammis@v3co.com  |  www.v3co.com 

V3 | THE VISION TO TRANSFORM WITH EXCELLENCE 

 please consider the environment prior to printing 

    

 

From: Raspal Bajwa [mailto:RBajwa@infrastructure-eng.com]  
Sent: Tuesday, December 31, 2013 11:58 AM 
To: Ben Stammis 
Subject: RE: 75th St railroad project 
 
Ben, 
 
We have incorporated your comments on the release rate calculations for locations 25, 27, 28 and 29. The revised 
calculations and atlas pages for these locations are attached for your review. 
 
IDOT would like to discuss the Drainage Study via conference call on Thurs. Jan. 9th at 1:30p.  Are you available for the 
conference call? 
 
Thank you, 
 
Raspal S. Bajwa, P.E. 
Infrastructure Engineering, Inc. 
Integrity | Excellence | Innovation 
 
33 West Monroe | Suite 1540 | Chicago, IL 60603-5322 
p: 312.425.9560 ext. 1243 | f: 312.425.9564 | c: 630 750.5152 
www.infrastructure-eng.com 
  

 
 
From: Ben Stammis [mailto:bstammis@v3co.com]  
Sent: Monday, December 23, 2013 11:31 AM 
To: Raspal Bajwa 
Subject: [BULK] RE: 75th St railroad project 
Importance: Low 
 
Yes, the other 26 locations are ok. 
  
Benjamin Stammis, PE 
Project Engineer II 
Consultant to City of Chicago 
  
V3 Companies 
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5333 S Laramie Ave, Suite 121 
Chicago, IL  60638 
cell: (630) 200-9430 
 

From: Raspal Bajwa [mailto:RBajwa@infrastructure-eng.com] 
Sent: Mon 12/23/2013 10:50 AM 
To: Ben Stammis 
Subject: RE: 75th St railroad project 

Ben, 
  
Thank you for your comments. We will make the changes and provide you the revised calculations for these 4 locations 
by next Monday. 
I am assuming the rest of the release rate calculations (26 locations) are okay and we can proceed to the Stage II of the 
calculations. 
  
Regards, 
  
Raspal S. Bajwa, P.E. 
Infrastructure Engineering, Inc. 
Integrity | Excellence | Innovation 
  
33 West Monroe | Suite 1540 | Chicago, IL 60603‐5322 
p: 312.960.1243 | f: 312.425.9564 | c:630.750.5152 
www.infrastructure‐eng.com 
  

 
DISCLAIMER:  This e‐mail and all files transmitted with it are intended solely for the addressee(s) and may be legally privileged and\or 
confidential.  If you are not the intended recipient, you may not disclose, copy, distribute or take any action based on the contents hereof. If you 
are not the intended recipient of this email, please notify the sender immediately and delete the original message. Any unauthorized use and\or 
misuse, and disclosure of part of this email or its full content is prohibited and may be unlawful. Any views or opinions expressed in this e‐mail 
and\or attachments are those of the sender and may not necessarily be those of the owner(s), management and\or employees of Infrastructure 
Engineering, Inc. Please report any inappropriate use of email account by sending an e‐mail to: abuse@infrastructure‐eng.com 
  

From: Ben Stammis [mailto:bstammis@v3co.com]  
Sent: Monday, December 23, 2013 10:18 AM 
To: Raspal Bajwa 
Subject: 75th St railroad project 
  
Raspal, 
  
Here are my comments on the release rate calculations: 

1.       Location #25‐42” sewer continues downstream from segment 2.  You need to add a segment 3 for the 
remaining 42” drainage area. 

2.       Location #27‐ segment 2 and 3 areas are wrong or missing from 0.0 release rate worksheet.  Area 2 boundary 
should extend north to include full depth of north block off 72nd Pl (to alley) (alley sewers only drain alleys). 

3.       Location #28‐ Adjust boundaries to edges of alleys since alley sewers only drain alleys.  Full blocks drain to city 
sewers in city streets.  Several boundaries are not correct.  Revise to ridge lines based on inverts shown. 

4.       Location #29‐ Adjust boundaries to edges of alleys since alley sewers only drain alleys.  Full blocks drain to city 
sewers in city streets.  Several boundaries are not correct.  Revise to ridge lines based on inverts shown 
(segments 2‐4). 
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Benjamin Stammis, PE 
Project Engineer II 
Stormwater Consultant to City of Chicago 
V3 Companies 
5333 S Laramie Ave, Suite 121, Chicago, IL 60638 
Cell: 630.200 9430  |  Fax: 773.585 2023  
bstammis@v3co.com  |  www.v3co.com 
V3 | THE VISION TO TRANSFORM WITH EXCELLENCE 

 please consider the environment prior to printing 
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Raspal Bajwa

From: Ben Stammis <bstammis@v3co.com>
Sent: Friday, January 31, 2014 3:32 PM
To: Raspal Bajwa
Cc: Christa Schnell; Alexander Kline; Tom.Underwood@Jacobs.com
Subject: RE: 75th St CREATE Railroad Project Drainage Study Coordination

Follow Up Flag: Follow up
Flag Status: Completed

February 11 works for me.  Could we push meeting time back to 10:30?  If not, I can make 10 work. 
 

Benjamin Stammis, PE 
Project Engineer II 
Stormwater Consultant to City of Chicago 

V3 Companies 
5333 S Laramie Ave, Suite 121, Chicago, IL 60638 
Cell: 630.200.9430  |  Fax: 773.585.2023  
bstammis@v3co.com  |  www.v3co.com 

V3 | THE VISION TO TRANSFORM WITH EXCELLENCE 
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From: Raspal Bajwa [mailto:RBajwa@infrastructure-eng.com]  
Sent: Friday, January 31, 2014 2:13 PM 
To: Ben Stammis 
Cc: Christa Schnell; Alexander Kline; Underwood, Thomas (Denver) (Tom.Underwood@Jacobs.com) 
Subject: RE: 75th St CREATE Railroad Project Drainage Study Coordination 
 
Ben, 
 
Thank you for taking out time to clearly your comments and answer questions on phone this morning. 
 
Following is a recap of our discussions: 
 

1. Railroad track ballast areas should be classified as ‘Bio‐infiltration Systems’ BMP area for rate control and 2.1.1 
Bioinfiltration spreadsheet used for storage volume calculations. 

2. If a subgrade soil infiltration rate of 0.5 in/hour or greater is used on Line 6 of 2.1.1 Bioinfiltration spreadsheet, 
percolation test data is required.  

3. If a minimum soil infiltration rate of 0.5 in/hour cannot be achieved because of the cohesive existing soil type, 
subgrade soil infiltration rate of 0.0 in/hour should be entered on Line 6 of 2.1.1 Bioinfiltration spreadsheet and 
an underdrain system provided parallel to the railroad tracks. 

4. 38% void ratio can be used for storage volume for CA‐1 or CA‐7 aggregate material backfill. Calculations or void 
ratio test data are required for credit for storage volume in track ballast and sub‐ballast material. 
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We will revise the drainage calculations and plans based on the above discussions. Thereafter, we would like to meet 
and coordinate with you one more time. Are you available on February 11, 2014 at 10:00 AM to go over the updated 
calculations and plans? 
 
Thank you, 
 
Raspal S. Bajwa, P.E. 
Infrastructure Engineering, Inc. 
Integrity | Excellence | Innovation 
 
33 West Monroe | Suite 1540 | Chicago, IL 60603-5322 
p: 312.425.9560 ext. 1243 | f: 312.425.9564 | c: 630 750.5152 
www.infrastructure-eng.com 
  

 
  
DISCLAIMER: 
This e-mail and all files transmitted with it are intended solely for the addressee(s) and may be legally privileged and\or confidential.  If you are not the intended 
recipient, you may not disclose, copy, distribute or take any action based on the contents hereof. If you are not the intended recipient of this email, please notify the 
sender immediately and delete the original message. Any unauthorized use and\or misuse, and disclosure of part of this email or its full content is prohibited and may 
be unlawful. Any views or opinions expressed in this e-mail and\or attachments are those of the sender and may not necessarily be those of the owner(s), 
management and\or employees of Infrastructure Engineering, Inc. Please report any inappropriate use of email account by sending an e-mail to: 
abuse@infrastructure-eng.com 
 

From: Ben Stammis [mailto:bstammis@v3co.com]  
Sent: Thursday, January 30, 2014 9:34 AM 
To: Raspal Bajwa 
Cc: Christa Schnell 
Subject: RE: 75th St CREATE Railroad Project Drainage Study Coordination 
 
Raspal, 
 
I could only spend about 5 minutes on this as I am swamped with projects right now, and we do not do preliminary 
reviews.  Here is my feedback. 
 
To use a 38% void ratio, you must use CA‐7 or CA‐1 material.  If it is a different material, you must provide void ratio 
calculations.  
 
You will need to provide percolation test data for the 1 in/hr.  This would be the subgrade soils, virgin ground beneath 
BMP. 
 

Benjamin Stammis, PE 
Project Engineer II 
Stormwater Consultant to City of Chicago 

V3 Companies 
5333 S Laramie Ave, Suite 121, Chicago, IL 60638 
Cell: 630.200.9430  |  Fax: 773.585.2023  
bstammis@v3co.com  |  www.v3co.com 

V3 | THE VISION TO TRANSFORM WITH EXCELLENCE 

 please consider the environment prior to printing 
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From: Raspal Bajwa [mailto:RBajwa@infrastructure-eng.com]  
Sent: Tuesday, January 21, 2014 4:35 PM 
To: Ben Stammis 
Cc: Christa Schnell 
Subject: 75th St CREATE Railroad Project Drainage Study Coordination 
 
Ben, 
 
We have started drainage calculations for  the CREATE project drainage study in accordance with the City Storm water 
Management Ordinance. As discussed on phone a few days back, attached are representative drainage calculations for 
Location 6 – Peoria Street and Location 25 – Columbus Avenue for your review.  
 
Detention storage will be provided in porous granular material behind proposed retaining wall for location 6 – Peoria 
Street. Drainage will take place by underdrain (from behind the retaining wall) connection to the City sewer at Peoria 
Street. Part of the drainage will be through weep holes in the retaining wall, which will sheet flow as is the existing 
condition. 
 
For Location 25 ‐ Columbus Avenue, detention storage will be in detention storage pond upstream of connection to the 
City sewer. 
 
We need your input so we can perform drainage calculations for all 30 location accordingly. 
 
Please contact me if you have any questions or need additional information.  
 
Thank you, 
 
Raspal S. Bajwa, P.E. 
Infrastructure Engineering, Inc. 
Integrity | Excellence | Innovation 
 
33 West Monroe | Suite 1540 | Chicago, IL 60603-5322 
p: 312.425.9560 ext. 1243 | f: 312.425.9564 | c: 630 750.5152 
www.infrastructure-eng.com 
  

 
  
DISCLAIMER: 
This e-mail and all files transmitted with it are intended solely for the addressee(s) and may be legally privileged and\or confidential.  If you are not the intended 
recipient, you may not disclose, copy, distribute or take any action based on the contents hereof. If you are not the intended recipient of this email, please notify the 
sender immediately and delete the original message. Any unauthorized use and\or misuse, and disclosure of part of this email or its full content is prohibited and may 
be unlawful. Any views or opinions expressed in this e-mail and\or attachments are those of the sender and may not necessarily be those of the owner(s), 
management and\or employees of Infrastructure Engineering, Inc. Please report any inappropriate use of email account by sending an e-mail to: 
abuse@infrastructure-eng.com 
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